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ESTIMATE RUN 05/07/2007

ESTIMATE SUMMARY 19:21:00

CONTID: C15065         ESTIMATE NO: 0001 PROG 2005

PCN: 15065-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CLIFTON EAST PERCENT TIME:

PROJECT NO: HB 0701-173                   

CLIFTON EAST

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 04/25/2007 DATE TIME STARTED 04/09/2007

14802 W. 44th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN 04/09/2007

 DATE AWARDED 11/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 04/09/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,748,390.99 PARTICIPATING $ $ 37,950.00

AWARD PROJECT AMT: 4,363,308.99 NON-PARTICIPATING 157,775.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,871.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.17

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

4.12%

4,552,665.57

195,725.42

195,725.42

189,853.66

$

$

$

$

37,950.00

157,775.42

195,725.42

0.00

195,725.42

-5,871.76

0.00

189,853.66

0.00

AMOUNT DUE 189,853.66 189,853.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 189,853.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.5
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PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 9.000 0.000

EACH 0.000 0.00

2,760.00000 0.000 0.00

202-00019  
 

0010 *REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

202-00037  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 17,546.000 0.000

SY  5,311.550 17,528.12

3.30000 5,311.550 17,528.12

202-00240  
 

0020 *REMOVAL OF END ANCHORAGE 27.000 0.000

EACH 0.000 0.00

166.00000 0.000 0.00

202-01300  
 

0025 *CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

3,450.00000 0.000 0.00

202-04002  
 

0030 BLADING 40.000 0.000

HOUR 20.000 3,460.00

173.00000 20.000 3,460.00

203-01500  
 

0035 DOZING 20.000 0.000

HOUR 20.000 4,600.00

230.00000 20.000 4,600.00

203-01550  
 

0040 TOPSOIL 225.000 0.000

CY  0.000 0.00

34.50000 0.000 0.00

207-00205  
 

0045 *EROSION LOG (12 INCH) 920.000 0.000

LF  420.000 2,520.00

6.00000 420.000 2,520.00

208-00002  
 

0050 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.330 5,692.50

17,250.00000 0.330 5,692.50

208-00200  
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PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MODIFY GUARDRAIL 2,275.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

210-04030  
 

0065 *ADJUST GUARDRAIL 27,940.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

210-04200  
 

0070 *SEEDING (NATIVE) 0.670 0.000

ACRE 0.000 0.00

1,725.00000 0.000 0.00

212-00006  
 

0075 *SOIL PREPARATION (SPECIAL) 0.670 0.000

ACRE 0.000 0.00

5,750.00000 0.000 0.00

212-00047  
 

0080 *MULCHING (WEED FREE HAY) 0.670 0.000

ACRE 0.000 0.00

1,725.00000 0.000 0.00

213-00002  
 

0085 *MULCH TACKIFIER 134.000 0.000

LB  0.000 0.00

5.70000 0.000 0.00

213-00061  
 

0090 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,623.000 0.000

TON 0.000 0.00

27.00000 0.000 0.00

304-06009  
 

0095 FURNISH HOT MIX ASPHALT 3,898.000 0.000

TON 346.390 14,548.38

42.00000 346.390 14,548.38

403-09500  
 

0100 *HOT MIX ASPHALT (GRADING SX) (100) 26,073.000 0.000

TON 0.000 0.00

38.48000 0.000 0.00

403-34801  
 

0105 *HEATING AND REMIXING TREATMENT 194,905.000 0.000

SY  15,094.440 58,113.59

3.85000 15,094.440 58,113.59

405-00100  
 

0110 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,513.000 0.000

TON 0.000 0.00

565.00000 0.000 0.00

411-03345  
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PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 285.000 0.000

TON 0.000 0.00

450.00000 0.000 0.00

411-03354  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 15,282.000 0.000

GAL 0.000 0.00

3.40000 0.000 0.00

411-10255  
 

0125 *ASPHALT REJUVENATING AGENT 11,694.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-90010  
 

0130 *SAWING AND SEALING BRIDGE JOINT 228.000 0.000

LF  0.000 0.00

16.10000 0.000 0.00

518-03000  
 

0135 *36 INCH REINFORCED CONCRETE PIPE 30.000 0.000

LF  0.000 0.00

179.00000 0.000 0.00

603-01360  
 

0140 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

10,350.00000 0.000 0.00

604-00505  
 

0145 *INLET TYPE D (10 FOOT) 9.000 0.000

EACH 0.000 0.00

12,535.00000 0.000 0.00

604-00510  
 

0150 *MEDIAN TERMINAL 3.000 0.000

EACH 0.000 0.00

4,057.00000 0.000 0.00

606-01460  
 

0155 *END ANCHORAGE (FLARED) 24.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0160 *RUMBLE STRIP (GRINDING) 135,394.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0165 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

425,000.00000 0.000 0.00

626-00000  
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PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT 1,000.000 0.000

GAL 57.000 3,591.00

63.00000 57.000 3,591.00

627-00001  
 

0175 *EPOXY PAVEMENT MARKING 525.000 0.000

GAL 0.000 0.00

109.00000 0.000 0.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

114.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0185 *FLAGGING 4,500.000 0.000

HOUR 139.500 3,906.00

28.00000 139.500 3,906.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 8.000 840.00

105.00000 8.000 840.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 9.000 6,165.00

685.00000 9.000 6,165.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 10.000 460.00

46.00000 10.000 460.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 0.000

EACH 11.500 529.00

46.00000 11.500 529.00

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000

EACH 11.000 506.00

46.00000 11.000 506.00

630-80343  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 2,875.00

2,875.00000 1.000 2,875.00

630-80358  
 

0220 *PORTABLE MESSAGE SIGN PANEL 85.000 0.000

DAY 22.000 3,806.00

173.00000 22.000 3,806.00

630-80359  
 



CONTID: C15065         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80360  
 

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80363  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80364  
 

0240 *CHANNELIZING DEVICE (SPECIAL) 500.000 0.000

EACH 250.000 14,375.00

57.50000 250.000 14,375.00

630-80390  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 13,800.00

13,800.00000 1.000 13,800.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 3,000.000 0.000

F A 447.960 447.96

1.00000 447.960 447.96

700-70011  
 

0260 F/A FUEL COST ADJUSTMENT 21,530.000 0.000

F A 11.870 11.87

1.00000 11.870 11.87

700-70016  
 

0265 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0270 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0275 F/A QUALITY INCENTIVE PAYMENT 232,090.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15065-BID    ESTIMATE RUN 05/07/2007

PROJECT: HB 0701-173                   ESTIMATE NO: 0001 19:21:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $157,775.42 157,775.42CURRENT AMT 4,689,740.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,700.00

20,700.00000 1.000 20,700.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 2.000 0.000

EACH 1.000 17,250.00

17,250.00000 1.000 17,250.00

620-00012  
 

0295 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

3,450.00000 0.000 0.00

620-00020  
 

CAT 0400 $37,950.00 37,950.00CURRENT AMT 58,650.00 $$

PROJECT TOTAL 195,725.42 $ 195,725.42CURRENT AMT 4,748,390.99 $$


